



RG&E Crescent Beach Update – 5/23/2017

RG&E continues its efforts to restore service to Crescent Beach residents

- More easements from impacted property owners on Lake Bluff have been executed
- Permitting agencies have requested supplemental documents for RG&E's applications. Applicable documentation has been provided to those agencies, and RG&E does not anticipate any delays in construction at this time
- Transformer replacement is anticipated to begin on Tuesday, May 23rd. Barring any mitigating circumstances, RG&E plans to have construction completed with service restored to Crescent Beach by Saturday, May 27th
- RG&E will communicate any changes to restoration timeline as soon as they are available

